
CO #9 

$ & Time  

City – Construction Agreement – C-2798 – Seaver Construction, Inc. 
Project Manual #10-31 – Fire Station #7 Renovations 

Purchasing Department 
Maureen Lemieux  Interim Chief Procurement Officer 

1000 Commonwealth Avenue 

Newton Centre, MA  02459-1449 

purchasing@newtonma.gov  

 

 

 

 

 

 

February 28, 2012 
 

 

Mr. Scott L. Seaver 

Seaver Construction, Inc 

57 Russell St. 

Woburn, MA 01801 

(781) 935-0130 / (781) 935-0048 

afrost@seaverconstruction.com 

 

Re:  Change Order #9 for Contract #C-2798 Fire Station #7 – Additions & Renovations (IFB# 10-31) 

 

Dear Mr. Seaver:  

 

Below you will find four (4) copies of Change Order #9 for Contract No. C-2798 pursuant to your bid submitted to the City of 

Newton for the above.   

 

The Purchasing Dept., for the City of Newton, is now emailing contracts wherever possible.  If you do not wish to process 

your contracts in this manner, at this particular time, please contact us immediately and we’ll be happy to send you a set of 

contracts in the traditional manner.  If you are willing then: please print out this document in its entirety, sign and date all 

copies and return the originals (4 copies) to the Purchasing Dept. Please do not e-mail contracts back to us as we are unable to 

complete the process in this manner, to-date.  In addition, the following documents will be required to execute the contract: 

 

 COA...Corporate officer or authorized person to sign and affix corporate seal.  Attach Certificate of Authority, as voted by 

your Board of Directors.  

 

 Attestation / Certification.   

 

 Bond Rider for a Performance Bond & a Labor and Materials Payment Bond, #0145391, for an additional $74,504.45 

increasing the bond amount to $3,530,430.20.  Please reference Contract No. C-2798 on bond. 

 

 Contractor’s Certification Form (Attachment B) & Sub-contractor’s Certification (Attachment C). 

 

 

ALL DOCUMENTS MUST BE RETURNED BY: MARCH 14, 2012 

 

 

No Contract is effective until contract (bond if required) has been approved by the Mayor and his signature to that effect has been 

affixed to said contract. 

 

Sincerely, 

 
Paula J. Hudak 

Assistant Purchasing Agent 

 

Setti D. Warren 

Mayor 

   

City of Newton 
Telephone 

(617) 796-1220 

Fax: 

(617) 796-1227 

TDD/TTY 

(617) 796-1089 

 

mailto:purchasing@newtonma.gov
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City of Newton 

 
CHANGE ORDER NO. 9 

TO 
CONTRACT NO. C-2798 

 
TO:  Rositha Durham – Chief Procurement Officer 
 

THROUGH: Stephanie Kane Gilman 
 

FROM: Arthur Cabral   
 

DATE:  December 8, 2011 

 

M.G.L. c.149 and M.G.L. c.30, sec.39M states that: Change orders must be in writing.  Within 30 days after a 
change order is issued, the awarding authority must issue a certificate, signed under penalties of perjury, 
containing the following: 
 

The following change in the original contract total is required at this time: 

 
1. PCO 54r, Add steel plate at tower roof perimeter                 $12,061.68  
2. PCO 58, Furr out north wall of Room G03     $    554.64 
3. PCO 61, Replace checkered plate at 5 existing overhead doors   $ 9,191.03 
4. PCO 62, Remove sheet metal base in Hall 105 to install tile                 $ 1,332.19 
5. PCO 65, Add gear dryer outlet      $    768.41 
6. PCO 66, Upgrade patch panel for voice terminations    $ 2,603.63 
7. PCO 67, Repair water damaged wallboard in Room 202    $    585.91 
8. PCO 69, Replace (4) interior doors in apparatus bay                               $ 2,818.91 
9. PCO 70, Replace brick & flashing above north elevation windows on mezzanine level $ 9,568.19 

      10. PCO 71, Provide additional roof railings & pavers    $11,336.38 
      11. PCO 74, Install rubber stair treads, risers and miscellaneous sheet goods  $23,683.48 

 
      Total of Change Order  $74,504.45   
     

 No substitutions from the original design documents is necessary and that the contract price has been equitably adjusted based 

on the original bid provided. 

 

This change does not significantly hurt the project and that it is in the best interest of the awarding authority.  

[M.G.L.c.30,sec.39M] 

 
In accordance with the requirements of G.L. c. 30, §39I, the City, acting through its Public Buildings Commissioner, 

certifies that any substantial deviation(s) from the original plans and specifications proposed by the above referenced 

proposed Change Order: 1) does not materially injure the Project as a whole; 2) is of the same cost and quality as the 

originally specified work or that an equitable adjustment in the Contract Sum has been agreed upon by the Parties; and  3) 

that the deviation is in the best interest of the City. 

    

Signed under Pains and Penalties of Perjury this 8th day of December 2011 

 

 

 

____________________________ 

Commissioner of Public Buildings 
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C I T Y  C L E R K  
 

CITY OF NEWTON MASSACHUSETTS 

PURCHASING DEPARTMENT 
 

CONTRACT NO.  C-2798 

CHANGE ORDER #9 
 

 Contract No. C-2798 between Seaver Construction, Inc., 215 Lexington Street, Woburn, Ma. 01801 and the City of Newton, for 

Fire Station #7, is hereby amended as follows: 
 

 The Work to be performed under the Contract Documents is modified by the attached Change Order #9 such Change Order 

having been prepared by the City of Newton and The Public Buildings Department and agreed to by the Contractor.   
 

 The Contract sum is changed by the following amount: 
 

  Original Contract amount       $3,234,900.00 

  Change Order #1 (trans. & disposal of excess oils and fuel)    $       2,754.96 

  Change Order #2 (delay Labor Superintendent)     $     19,396.65 

  Change Order #3 (Roof Deck, Louver CCD change, Add’l Costs due to Winter)  $     69,061.83 

  Change Order #4 (add’l interior asbestos abatement & credit)    $       6,449.00 

  Change Order #5 (Asbestos abate, repair depressed slab, extend 2nd floor partitions, etc.) $     21,884.31 

  Change Order #6 (window replacements and add’l blocking & light gauge framing, etc.) $     45,720.46 

  Change Order #7  (exterior drainage, garage door repairs, electrical conduits, etc.)  $     49,348.73 

  Change Order #8 (recon. Concrete pad w/add’l rebar, add’l roof ladder, etc.)   $       6,409.81 

  Change Order #9 (stair treads, steel plate @ tower roof, add’l roof railings, etc.)  $     74,504.45 
 

  Revised Contract Total       $3,530,430.20 

 

 The Contract Substantial Completion date has changed to:    December 9, 2011  

 

 All other terms and conditions of the aforementioned contract, except as amended herein, shall remain. 

          

 CONTRACTOR     CITY OF NEWTON 

 Seaver Construction, Inc.  

 

 By_____________________________________  By       

 Print Name       Chief Procurement Officer  Date  

 Title         

        By       

 Dated        Public Buildings Commissioner  Date 

 

 
    Affix Corporate Seal Here  

 

 

Certified that additional funds in the  

amount of $74,504.45     Approved as to Legal Form and Character 

are available for this contract in   

Account No. #38A11506-5825    

and I further certify that the Mayor, or his    By       

designee, is authorized to execute contracts     Associate City Solicitor  Date 

and approve change orders.      

        CHANGE ORDER APPROVED 

 

 

By        By       

  Comptroller of Accounts  Date   Mayor or his designee  Date 
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C O N T R A C T O R  
 

CITY OF NEWTON MASSACHUSETTS 

PURCHASING DEPARTMENT 
 

CONTRACT NO.  C-2798 

CHANGE ORDER #9 
 

 Contract No. C-2798 between Seaver Construction, Inc., 215 Lexington Street, Woburn, Ma. 01801 and the City of Newton, for 

Fire Station #7, is hereby amended as follows: 
 

 The Work to be performed under the Contract Documents is modified by the attached Change Order #9 such Change Order 

having been prepared by the City of Newton and The Public Buildings Department and agreed to by the Contractor.   
 

 The Contract sum is changed by the following amount: 
 

  Original Contract amount       $3,234,900.00 

  Change Order #1 (trans. & disposal of excess oils and fuel)    $       2,754.96 

  Change Order #2 (delay Labor Superintendent)     $     19,396.65 

  Change Order #3 (Roof Deck, Louver CCD change, Add’l Costs due to Winter)  $     69,061.83 

  Change Order #4 (add’l interior asbestos abatement & credit)    $       6,449.00 

  Change Order #5 (Asbestos abate, repair depressed slab, extend 2nd floor partitions, etc.) $     21,884.31 

  Change Order #6 (window replacements and add’l blocking & light gauge framing, etc.) $     45,720.46 

  Change Order #7  (exterior drainage, garage door repairs, electrical conduits, etc.)  $     49,348.73 

  Change Order #8 (recon. Concrete pad w/add’l rebar, add’l roof ladder, etc.)   $       6,409.81 

  Change Order #9 (stair treads, steel plate @ tower roof, add’l roof railings, etc.)  $     74,504.45 
 

  Revised Contract Total       $3,530,430.20 

 

 The Contract Substantial Completion date has changed to:    December 9, 2011  

 

 All other terms and conditions of the aforementioned contract, except as amended herein, shall remain. 

          

 CONTRACTOR     CITY OF NEWTON 

 Seaver Construction, Inc.  

 

 By_____________________________________  By       

 Print Name       Chief Procurement Officer  Date  

 Title         

        By       

 Dated        Public Buildings Commissioner  Date 

 

 
    Affix Corporate Seal Here  

 

 

Certified that additional funds in the  

amount of $74,504.45     Approved as to Legal Form and Character 

are available for this contract in   

Account No. #38A11506-5825    

and I further certify that the Mayor, or his    By       

designee, is authorized to execute contracts     Associate City Solicitor  Date 

and approve change orders.      

        CHANGE ORDER APPROVED 

 

 

By        By       

  Comptroller of Accounts  Date   Mayor or his designee  Date 
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P U R C H A S I N G  
 

CITY OF NEWTON MASSACHUSETTS 

PURCHASING DEPARTMENT 
 

CONTRACT NO.  C-2798 

CHANGE ORDER #9 
 

 Contract No. C-2798 between Seaver Construction, Inc., 215 Lexington Street, Woburn, Ma. 01801 and the City of Newton, for 

Fire Station #7, is hereby amended as follows: 
 

 The Work to be performed under the Contract Documents is modified by the attached Change Order #9 such Change Order 

having been prepared by the City of Newton and The Public Buildings Department and agreed to by the Contractor.   
 

 The Contract sum is changed by the following amount: 
 

  Original Contract amount       $3,234,900.00 

  Change Order #1 (trans. & disposal of excess oils and fuel)    $       2,754.96 

  Change Order #2 (delay Labor Superintendent)     $     19,396.65 

  Change Order #3 (Roof Deck, Louver CCD change, Add’l Costs due to Winter)  $     69,061.83 

  Change Order #4 (add’l interior asbestos abatement & credit)    $       6,449.00 

  Change Order #5 (Asbestos abate, repair depressed slab, extend 2nd floor partitions, etc.) $     21,884.31 

  Change Order #6 (window replacements and add’l blocking & light gauge framing, etc.) $     45,720.46 

  Change Order #7  (exterior drainage, garage door repairs, electrical conduits, etc.)  $     49,348.73 

  Change Order #8 (recon. Concrete pad w/add’l rebar, add’l roof ladder, etc.)   $       6,409.81 

  Change Order #9 (stair treads, steel plate @ tower roof, add’l roof railings, etc.)  $     74,504.45 
 

  Revised Contract Total       $3,530,430.20 

 

 The Contract Substantial Completion date has changed to:    December 9, 2011  

 

 All other terms and conditions of the aforementioned contract, except as amended herein, shall remain. 

          

 CONTRACTOR     CITY OF NEWTON 

 Seaver Construction, Inc.  

 

 By_____________________________________  By       

 Print Name       Chief Procurement Officer  Date  

 Title         

        By       

 Dated        Public Buildings Commissioner  Date 

 

 
    Affix Corporate Seal Here  

 

 

Certified that additional funds in the  

amount of $74,504.45     Approved as to Legal Form and Character 

are available for this contract in   

Account No. #38A11506-5825    

and I further certify that the Mayor, or his    By       

designee, is authorized to execute contracts     Associate City Solicitor  Date 

and approve change orders.      

        CHANGE ORDER APPROVED 

 

 

By        By       

  Comptroller of Accounts  Date   Mayor or his designee  Date 
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P U B L I C  B U I L D I N G S  
 

CITY OF NEWTON MASSACHUSETTS 

PURCHASING DEPARTMENT 
 

CONTRACT NO.  C-2798 

CHANGE ORDER #9 
 

 Contract No. C-2798 between Seaver Construction, Inc., 215 Lexington Street, Woburn, Ma. 01801 and the City of Newton, for 

Fire Station #7, is hereby amended as follows: 
 

 The Work to be performed under the Contract Documents is modified by the attached Change Order #9 such Change Order 

having been prepared by the City of Newton and The Public Buildings Department and agreed to by the Contractor.   
 

 The Contract sum is changed by the following amount: 
 

  Original Contract amount       $3,234,900.00 

  Change Order #1 (trans. & disposal of excess oils and fuel)    $       2,754.96 

  Change Order #2 (delay Labor Superintendent)     $     19,396.65 

  Change Order #3 (Roof Deck, Louver CCD change, Add’l Costs due to Winter)  $     69,061.83 

  Change Order #4 (add’l interior asbestos abatement & credit)    $       6,449.00 

  Change Order #5 (Asbestos abate, repair depressed slab, extend 2nd floor partitions, etc.) $     21,884.31 

  Change Order #6 (window replacements and add’l blocking & light gauge framing, etc.) $     45,720.46 

  Change Order #7  (exterior drainage, garage door repairs, electrical conduits, etc.)  $     49,348.73 

  Change Order #8 (recon. Concrete pad w/add’l rebar, add’l roof ladder, etc.)   $       6,409.81 

  Change Order #9 (stair treads, steel plate @ tower roof, add’l roof railings, etc.)  $     74,504.45 
 

  Revised Contract Total       $3,530,430.20 

 

 The Contract Substantial Completion date has changed to:    December 9, 2011  

 

 All other terms and conditions of the aforementioned contract, except as amended herein, shall remain. 

          

 CONTRACTOR     CITY OF NEWTON 

 Seaver Construction, Inc.  

 

 By_____________________________________  By       

 Print Name       Chief Procurement Officer  Date  

 Title         

        By       

 Dated        Public Buildings Commissioner  Date 

 

 
    Affix Corporate Seal Here  

 

 

Certified that additional funds in the  

amount of $74,504.45     Approved as to Legal Form and Character 

are available for this contract in   

Account No. #38A11506-5825    

and I further certify that the Mayor, or his    By       

designee, is authorized to execute contracts     Associate City Solicitor  Date 

and approve change orders.      

        CHANGE ORDER APPROVED 

 

 

By        By       

  Comptroller of Accounts  Date   Mayor or his designee  Date 
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CERTIFICATE OF AUTHORITY - CORPORATE 
 

 

 

1.         I hereby certify that I am the Clerk/Secretary of ____________________________________________ 

              (insert full name of Corporation) 

 

2. corporation, and that ___________________________________________________________________ 

                             (insert the name of officer who signed the contract and bonds.) 

 

3. is the duly elected     ___________________________________________________________________________ 

  

     (insert the title of the officer in line 2) 

                    

4. of said corporation, and that on __________________________________________________________ 

            (insert a date that is ON OR BEFORE the date the 

              officer signed the contract and bonds.) 

 

 

at a duly authorized meeting of the Board of Directors of said corporation, at which all the directors  

were present or waived notice, it was voted that 

 

5. _____________________________________ the _____________________________________  

               (insert name from line 2)                           (insert title from line 3) 

 

of this corporation be and hereby is authorized to execute contracts and bonds in the name and on behalf 

 of said corporation, and affix its Corporate Seal thereto, and such execution of any contract of obligation 

 in this corporation’s name and on its behalf, with or without the Corporate Seal, shall be valid and binding  

upon this corporation; and that the above vote has not been amended or rescinded and remains in full force  

and effect as of the date set forth below. 

 

 

6. ATTEST: _______________________________________  AFFIX CORPORATE 

   (Signature of Clerk or Secretary)*   SEAL HERE 

 

7. Name:  _________________________________________ 

   (Please print or type name in line 6)* 

 

8. Date:  __________________________________________ 

  (insert a date that is ON OR AFTER the date the 

    officer signed the contract and bonds.) 

 

 

 

*  The name and signature inserted in lines 6 & 7 must be that of the Clerk or Secretary of the corporation. 
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ATTESTATION 
 

 

Pursuant to MG c. 62C, § 49A, the undersigned acting on behalf of the Contractor, certifies under the penalties of perjury that, 

to the best of the undersign's knowledge and belief, the Contractor is in compliance with all laws of the Commonwealth relating 

to taxes, reporting of employees and contractors, and withholding and remitting child support.*  

 

 

_____________________________________  ________________________________________ 

**Signature of Individual     *** Contractor's Social Security Number   

    or Corporate Contractor (Mandatory)                               (Voluntary) or Federal Identification Number 

 

 

By:  ________________________________   Date:  ___________________________________ 

       Corporate Officer 

       (Mandatory, if applicable) 

 

 

* The provision in the Attestation relating to child support applies only when the Contractor is an 

    individual. 

 

** Approval of a contract or other agreement will not be granted unless the applicant signs this certification clause. 

 

*** Your social security number will be furnished to the Massachusetts Department of Revenue to determine whether you have 

met tax filing or tax payment obligations.  Providers who fail to correct their non-filing or delinquency will not have a 

contract or other agreement issued, renewed, or extended.  This request is made under the authority of GL c. 62C, § 49A. 
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Attachment B 

 

CITY OF NEWTON 

 

Contractors Certification 
 

A Contractor will not be eligible for award of a contract, unless such contractor has submitted the following certification, which is 

deemed a part of the resulting contract. 

 

 

CONTRACTOR'S CERTIFICATION 

 

 

        Certifies that: 

Contractor's Name 

 

it tends to use the following listed construction trades in the work under the contract 

 

          and 

 

2. will comply with the minority manpower ration and specific affirmative action steps contained herein; and 

 

3.  will obtain from each of its subcontractors and submit to the contracting or administering agency prior to the award of any 

subcontract under this contract the subcontractor certification required by these bid conditions 

 

 

             

             (Signature of authorized representative of Contractor) 

 

 

Any contract for the provision of goods or services to the City of Newton or any of its departments is subject to the ordinance 

creating the Human Rights Commission, as it may be amended from Time to Time. Any complaints within the purview shall be 

forwarded immediately to the contracting agency, and a copy shall be sent to the Human Rights Commission; any complaints 

received by the contracting agency shall be forwarded to the contractor, and a copy shall be sent to the Human Rights 

Commission. 
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Attachment C 

 

CITY OF NEWTON 

 

Subcontractors Certification 
 

 

Prior to the award of any subcontract, regardless of tier, the prospective subcontractor must execute and submit to the Prime 

Contractor the following certification, which will be deemed a part of the resulting subcontractor. 

 

 

SUBCONTRACTOR`S CERTIFICATION 

 

 

        Certifies that: 

Contractor's Name 

 

it tends to use the following listed construction trades in the work under the contract 

 

          and 

 

will comply with the minority manpower ration and specific affirmative action steps contained herein; and 

 

will obtain from each of its subcontractors and submit to the contracting or administering agency prior to the award of any 

subcontract under this contract the subcontractor certification required by these bid conditions 

 

 

Pursuant to M.G.L. Ch. 62C, Sec. 49A, I certify under the penalties of perjury that, to the best of my knowledge and belief, I am in 

compliance with all laws of the Commonwealth relating to taxes, reporting of employees and contractors, and withholding and 

remitting child support. 

 

            

        (Signature of authorized representative of Contractor) 

 

In order to ensure that the said subcontractor’s certification becomes part of all subcontracts under the prime contract, no 

subcontract shall be executed until an authorizee representative of the Administrative Agency administering this project has 

determined in writing, that the said certification has been incorporated in such subcontract, regardless of tier, Any subcontract 

executed without such written approval shall be void. 

 

 

Any contract for the provision of goods or services to the City of Newton or any of its departments is subject to the ordinance 

creating the Human Rights Commission, as it may be amended from Time to Time. Any complaints within the purview shall be 

forwarded immediately to the contracting agency, and a copy shall be sent to the Human Rights Commission; any complaints 

received by the contracting agency shall be forwarded to the contractor, and a copy shall be sent to the Human Rights 

Commission. 

 

 

 

 

 

 
 
 
 


